OOK

| Depth 6 | Contents 7 | Reference to last Measurement |
|---|---|---|
| | | |

M. A. R. 57 (Rule 116)
Measurement Book

No. E 494673

Serial No. 2nd & part bill

Name of work .....

From ..... To .....

Name of Contractor of nature of Agency..... Sri S.R Mohan Kumar .....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions: Length 4 | Dimensions: Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | Name of work :- Improvements to roads, drains and other Developmental works at 407, 707, 208 SFS Tajgar akshay Girish Kumar Road, Yelahanka, 4th & 5th phase and surrounding areas in, Ward No 01, 03, 04 at Yelahanka Division under Amrut Nagarothana Grants (Package-04) | | | | | | |
| | Workorder No: BBMP/EE/YNK.D/EPMT-06/W.O/36/2022-23 Dt- 03-09-2022 | | | | | | |
| | Job Code No: 004-23-000002 | | | | | | |

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| 01. | Dismantling & Existing Structure like Culverts, Bridges Retaining walls and other Structure Components Cement Concrete M-15 and M20 | | | | | | |
| | Qty - 283.61 Cum @ 977.38 = 277193.13 | | | | | | |
| 02. | Removing and Repeating of footpath Slab | | | | | | |
| | Qty - 800.91 Sqm @ 629.37 = 208805.25 | | | | | | |
| 04. | Removing and Refitting of Kota Stones | | | | | | |
| | Qty = 810.80. M @ 130.91 = 104963.64. | | | | | | |
| 05. | Earthwork Excavation by Manual means for Canals Drains, waste weir, drafts, Approach Channels, key trenches Excavated Surface levelled and neatly dressed | | | | | | |

M. A. R. 57 (Rule 116)
Measurement Book

No. E 494674

Serial No. ..............................
Name of work ................................................. From ............................. To ...............................
Name of Contractor of nature of Agency.........................................................................
of commencement of work.........................................................................

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | disposing off The excavated in Radius 50m & lift upto 1.5m including cost of labour, tool & other required. | | | | | | |
| | Qty = 2525.88 Cum @ 337.26 = 851877.49 | | | | | | |
| 06. | providing and laying position plain Cement Concrete for levelling work for footings foundation mix 1:3:6 (M10) using 40mm nominal size coarse aggregates | | | | | | |
| | Qty = 718.00 Cum @ 6381.25 = 4581744.97 | | | | | | |
| 07. | Providing & laying positioning Reinforcement Cement Concrete for all sub structure of Building. Curing and all other | | | | | | |

# MEASUREMENT BOOK

| Date 1 | Full description, etc, of work 2 | Dimensions | | | | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | | Number 3 | Length 4 | Breadth 5 | Depth 6 | | |
| | M20 Design mix using 20mm nominal coarse aggregates | | | | | | |
| | Qty = 689.80 Cum @ =287.40 = 5026845.61 | | | | | | |
| 08. | Supplying, Fitting & placing Uncoated TMT Bar Reinforcement in Sub Structure as per Drawing. | | | | | | |
| | Qty = 42.24 Tonne @ 114632.80 = 4841520.50 | | | | | | |
| 09. | Providing Laying precast Reinforced Cement Concrete Covering Slabs of 10cm Thick made of M20 Concrete. | | | | | | |
| | Qty = 2165.57 Sqm @ 2089.70 = 4525393.72 | | | | | | |
| 10. | providing and Fixing RCC Precast Cover Slab of 230mm thick for drain in Cement Concrete M20 using with Steel Reinforcement. | | | | | | |

| tents | Reference to last Measurement 8 |
|---|---|
| rse aggregate | |
| = 5026845.61 | |
| MT Bar | |
| uping. | |
| = 4841520.50 | |
| ment Concrete | |
| M20 Concrete | |
| 4525393.72 | |
| slab @ 230mm | |
| uring with | |

M. A. R. 57 (Rule 116)
Measurement Book

No. E

494675

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | Qty upto 12% = 49.21 Sqm @ 5080.03 = 249988.28<br>Qty above 12% = 9.11 Sqm @ 5123.22 = 46672.53 | | | | | | |
| 11. | providing Fixing pre Cast Solid Cement Concrete Kerb Stones made out of M20 Concrete.<br>Qty = 561 Nos @ 511.33 = 2869072.63 | | | | | | |
| 12. | Painting two coats after filling the surface with synthetic Enamel paint in all shades.<br>Qty = 1443.47 Sqm @ 94.30 = 136119.17 | | | | | | |

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| 13 | Construction of Kachha Berland above Road level with approved material & Excavation for Drain and other foundation Structure. Qty = 42.02 cum @ 321.72 = 13518.66 | | | | | | |
| 14. | Providing and laying heavy duty Cobble Stones 60mm Thick interlock Pavers Qty = 1556.38 Sqm @ 1205.91 = 1876860.11 | | | | | | |
| 15. | Earth Work in Surface Excavation by Mechanical means for lowering & levelling the ground for all works 50m & lift upto 1.5m including cost of labour. Qty = 1588.56 cum @ 72.11 = 114551.06 | | | | | | |

Serial No. .....
Name of work .....
Name of Contractor of natu
Date of commencement of

| Date | Full description, |
|---|---|
| 1 | 2 |
| 16. | providing aggregate pavering |
| 17. | providing on prepa |
| 18 | providing 0.20K Qty |

OOK

| th | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|
| | above Road level for Drain and ot | | |
| | 21.72 = 1318.66 | | |
| | Cobble Stones 60 | | |
| | 205.91 = 187686 | | |
| | on by Mechanical round for all wat | | |
| | Cost of 60mm. | | |
| | .11 = 11495.06 | | |

M. A. R. 57 (Rule 116)
Measurement Book
No. E 494676

Serial No. .....
Name of work ..... From ..... To .....
Name of Contractor of nature of Agency.....
Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Dimensions Number 3 | Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| 16. | providing laying spreading & Compacting graded stone aggregate to wet mix macadam specification including pouring the material with water at one in mechanical mix<br>Qty = 613.71 Cum @ 2655.89 = 1629952.63. | | | | | | |
| 17. | providing and applying primer Coat with SS1 grade bitumin on prepared granular surface Rate of 0.90kg/Sqm<br>Qty = 2899.87 Sqm @ 48.81 = 141542.63 | | | | | | |
| 18 | providing and applying Tack Coat with RS1 Bitumin Rate of 0.20kg/m² on prepared Bitumin Surface.<br>Qty upto 12.5/- = 18779.30 Sqm 13.31 = 249952.48 | | | | | | |

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | Qty above 12.5/. | | = 2436.01 | | | Sqm @ 13.32 | = 32447.71 |
| 19. | Providing & Laying Dense Graded Bituminous macadum with 40/60 TPH Capacity using HMP VG-30 @ 4.5 per cent weight as Total mix | | | | | | |
| | Qty | | = 165.10 | | | Cum @ 10970.82 | = 2139519.44 |
| 20. | providing & Laying Bituminous Concrete with 40/60 TPH Capacity Hot Plant Mix using Crushed Aggregates. | | | | | | |
| | Qty upto 12/. | | 589.59 | | | Cum @ 12791.45 | = 7542243.03 |
| 21. | Qty above 12/. | | 259.00 | | | Cum @ 12791.92 | = 3313169.70 |
| | providing & Laying of Hot applied Thermoplastic Compound @ 5mm Thick including Reflectorized glass beds @ 250 gm | | | | | | |
| | ~~Qty~~ Qty upto 12/. | | = 602 | | | Sqm @ 530.29 | = 319234.58 |
| | Qty above 12/. | | = 781.29 | | | Sqm @ 530.36 | 241292.00 |

OOK

| Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|
| m @ 13.32 | = 32447.71 | |
| Bituminous macadum | | |
| HMP VG-30 @4.5% | | |
| 70.82 = | 2139519.84 | |
| rete with 40/60 Tph | | |
| ed aggregates. | | |
| 2791.45 = | 7542243.0 | |
| 12791.92 = | 33 13169.7 | |
| or no plastic compound | | |
| d glass beds @ 200g | | |
| @ 530.29 = | 319234.88 | |
| @ 530.36 | 241 4292.1 | |

M. A. R. 57 (Rule 116)
Measurement Book

No. E

494677

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| 22. | providing & laying plain Cement Concrete m10 1:5:10 | | | | | | |
| | Qty = 157.93 cum @ 5520.36 | | | | | = 871845.64 | |
| 23. | providing and construction of un-Reinforced plain Cement | | | | | | |
| | Concrete m30 Grade. | | | | | | |
| | Qty = 236.99 cum @ 7584.94 | | | | | = 1797871.05 | |
| 24. | Cost of Haulage of excluding loading & unloading. | | | | | | |
| | Qty = 6267.15 t.km @ 106.50 | | | | | = 667451.23. | |
| 25. | Dismantling Roofing including ridge. hips. valleys. | | | | | | |
| | Qty = 616.00 sqm @ 430.45 | | | | | = 265157.20 | |

# MEASUREMENT BOOK

| Date 1 | Full description, etc, of work 2 | Dimensions | | | | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | | Number 3 | Length 4 | Breadth 5 | Depth 6 | | |
| 26 | Dismantling brickworks manually by Mechanical Means. Qty = 312.35 Cum @ 875.31 = 273404.83. | | | | | | |
| 27. | Demolishing Stone Rubble masonry. manually/Mechanical Qty = 105.88 Cum @ 1431.92 = 151521.26 | | | | | | |
| 28. | Earthwork Excavation for foundation by Mechanical means for all soils at depths upto 3m. Qty = 373.63 Cum @ 80.99 = 30260.12. | | | | | | |
| 29 | Earthwork Excavation for Foundation by Mechanical means for all soils depth upto 1.5m. Qty = 160.13 Cum @ 301.76 = 48319.68. | | | | | | |
| 30. | Providing & injecting chemical Emulsion Antitermite. Qty = 483.72 Sqm @ 105.39 = 50979.28 | | | | | | |


Date
1
Full description, etc, of work
2

OOK

| Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|
| | | ay Declared Item |
| | | 75.31 = 273404.8 |
| | | nry. manually/Mech |
| | | 1.92 = 15152.26 |
| | | dation by Mechanic |
| | | to 3m. |
| | | 99 = 30260.12. |
| | | dation by Mechanic |
| | | to 1.5m. |
| | | 76 = 48319.68 |
| | | ction Anti termite |
| | | 5.39 = 90979.05 |

M. A. R. 57 (Rule 116)
Measurement Book

No. E

494678

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Dimensions: Number 3 | Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| 31. | providing & laying plain cement concrete mix 1:3:6 (M10) | | | | | | |
| | Qty = 56.06 Cum @ 6891.75 = 386368.73. | | | | | | |
| 32 | providing & laying Reinforced Cement Concrete M25 (Design mix) | | | | | | |
| | Qty = 81.32 Cum @ 7580.36 = 612368.88 | | | | | | |
| 33. | providing Size Stone masonry with hard stone foundation. | | | | | | |
| | Qty upto 1.5m. = 212.49 Cum @ 6015.15 = 1278144.19 | | | | | | |
| | 72.72 Cum @ 6014.90 = 437418.57. | | | | | | |
| 34 | providing Flush / Ruled pointing on Stone Work with Cement. | | | | | | |

# MEASUREMENT BOOK

| Date 1 | Full description, etc, of work 2 | Dimensions | | | | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | | Number 3 | Length 4 | Breadth 5 | Depth 6 | | |
| | Mortar 1:3 | | | | | | |
| | Qty upto 12% = | 90.78 | cum | @ 221.88 | = | 20141.16 | |
| | Qty above 12% = | 72.72 | cum | @ 221.88 | = | 6723.72. | |
| 35. | Filling available excavated earth (excluding Rock) | | | | | | |
| | Qty = | 111.66 | cum | @ 226.32 | = | 25258.07 | |
| 36. | Supplying and filling in plinth with Sand under floors | | | | | | |
| | Qty = | 116.16 | cum | @ 2415.16 | = | 2804472.81 | |
| 37. | Removal of unserviceable soil with disposal to a Suitable distance as directed by Engineer. | | | | | | |
| | Qty = | 529.59 | cum | @ 35.50 | = | 18793.33. | |

T BOOK

| sions | | | | |
|---|---|---|---|---|
| Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 | |
| | | @ 221.88 = 201141.16 | | |
| | | @ 221.87 = 6723.72 | | |
| | | arth (Excluding Rock) | | |
| | | 16.32 = 25198.07 | | |
| | | with Sand Under floor | | |
| | | = 268472.81 | | |
| | | with disposal to a | | |
| | | ved by Engineer | | |
| | | 38.50 = 18793.33 | | |

M. A. R. 57 (Rule 116)
Measurement Book

No. E 494679

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| 38 | providing & laying position Reinforced Cement Concrete for Sub structure - M25 Design mix | | | | | | |
| | Qty = 33.84 Cum @ 7686.90 = 260114.20 | | | | | | |
| 39 | providing & laying position Reinforced Cement Concrete for - Super structure - M25 Design mix - Terrace Column | | | | | | |
| 40 | Column Terrace = Qty upto 125 Y. = | | 6.89 Cum | @ | 8001.64 | = 55111.30 | |
| | Qty above 125 Y. = | | 21.71 Cum | @ | 8001.32 | = 173719.06. | |
| 41. | Ground floor Roof Beam | | | | | | |
| | Qty upto 125 Y. = | | 192.79 Cum | @ | 8642.64 | = 1666192.96 | |
| | Qty above 125 Y. = | | 26.36 Cum | @ | 8642.29 | = 227837.68 | |

# MEASUREMENT BOOK

| Date 1 | Full description, etc, of work 2 | Dimensions | | | | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | | Number 3 | Length 4 | Breadth 5 | Depth 6 | | |
| 42. | Providing & laying in position Reinforced Cement Concrete for all Super Structure - M20 Design mix | | | | | | |
| | Qty = 3.97 cum @ 10409.40 = 41314.94 | | | | | | |
| 43. | Terrace | | | | | | |
| | Qty upto 12%. = 3.40 cum @ 10513.51 = 35745.93 | | | | | | |
| | Qty above 12%. = 2.99 cum @ 10513.07 = 31484.54 | | | | | | |
| 44. | Providing TMT Fe-500 corn mare Steel Ground & 1st Floor | | | | | | |
| | Qty = 37174.43 kgs @ 117.60 = 437171.64 | | | | | | |
| 46 | ~~Reinforce~~ providing & Constructing load Bearing wall with Solid Concrete blocks 400 x 200 x 200mm 8" block. | | | | | | |
| | ~~Qty~~ Qty upto 12%. = 806.26 Sqm @ 1333.49 = 1075430 | | | | | | |
| | Qty above 12%. = 425.44 Sqm @ 1333.49 = 567298.05 | | | | | | |

EMENT BOOK

| Dimensions | | | | |
|---|---|---|---|---|
| Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
| n | Reinforced Cement Conc | | | |
| | M20 Design mix | | | |
| | @ 10409.40 | | = 4134.94 | |
| 40 Cum | @ 10513.51 | | = 3574 | |
| 39 Cum | @ 10513.07 | | = 3148 | |
| mare | Steel Ground & 1st | | | |
| @ 117.60 | | | = 43771.64 | |
| ting load | Bearing wall | | | |
| 0 x 200mm | 8" block. | | | |
| 806.86 Sqm | @ 1833.49 | | | |
| = 425.44 Sqm | @ 1333.49 | | | |

M. A. R. 57 (Rule 116)
Measurement Book

No. E 494680

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions: Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| ~~48.~~ | Terrace | | | | | | |
| | Qtt = 171.27 Sqm @ 1195.57 = 204768.86 | | | | | | |
| 49. | Providing 20mm Cement plaster @ mix 1:4 Extend wall | | | | | | |
| | Plastering Ground Floor. | | | | | | |
| | Qtt = 526.35 Sqm @ 486.74 = 256195.11 | | | | | | |
| 50. | providing 20mm Cement plaster @ mix 1:4 External wal | | | | | | |
| | plastering - First Floor. | | | | | | |
| | Qtt = upto 12ft. = 203.80 Sqm @ 491.61 = 100190.1 | | | | | | |
| | Qtt above 12ft. = 796.94 Sqm @ 491.60 = 391774.2 | | | | | | |

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| 51. | providing 15mm Cement plaster with Cement mortar 1:3 internal wall plastering. | | | | | | |
| | Qty = 1056.49 Sqm @ 445.15 = 470297.41 | | | | | | |
| 52. | providing 12mm Cement plaster finished with floating coat of Neat Cement mix 1:3 internal Ceiling. | | | | | | |
| | Qty = 954.38 Sqm @ 391.66 = 373219.84 | | | | | | |
| | | | | | Total Amount | = 58662236.98 | |
| | | | | | 18% GST | = 10559202.66 | |
| | | | | | Grand Total | = 69221439.63 | |

Remeasured

Varsha 13/1/24

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ ಕಛೇರಿ
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಜಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

AE 03/01/2024

AEE 13/01/2024

BOOK

| th | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|
| | | | ter with Cement Morta |
| | | 445.15 = 470297.41 | |
| | | | shed with floating |
| | | | ternal Ceiling. |
| | | | |
| | | 91.66 = | 373219.84 |
| | | | |
| nt | | = 58662236.98 | |
| T | | = 10559202.66 | |
| | | = 6922439.63 | |

3/01/2024

M. A. R. 57 (Rule 116)
Measurement Book

No. E

494681

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | Certificate :- | | | | | | |
| | 1. The work executed by the Contractor is found Satisfactory. | | | | | | |
| | 2. The Contractor has Removed the Debris from Work Spot. | | | | | | Ramanjunagar |
| | 3. There is no Departmental issues for this work | | | | | | |

3/1/24 AE

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಬಿ.ಬಿ.ಎಂ.ಪಿ, ಬೆಂಗಳೂರು-64

# MEASUREMENT BOOK

| Date<br>1 | Full description, etc, of work<br>2 | Dimensions | | | | Contents<br>7 | Reference to last Measurement<br>8 |
|---|---|---|---|---|---|---|---|
| | | Number<br>3 | Length<br>4 | Breadth<br>5 | Depth<br>6 | | |
| |  | | | | | 2 - Asphalt | |

AE

AEE

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಜಿ.ಬಿ.ಎ.ಪಿ. ಬೆಂಗಳೂರು-106

BOOK

| th | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|
| | | | |

- Asphalt

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಬಿ.ಡಿ.ಎ. ಬೆಂಗಳೂರು-106

**M. A. R. 57 (Rule 116)**
Measurement Book

No. E

494682

Serial No. .....

Name of work .....

Name of Contractor of nature of Agency..... From ..... To .....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | Escort Engineers Layout 1st Crs opp Rd | | | | | | |
| | Escort Engineers Layout 2nd Crs. | | | | | | |
| | - Asphalt. | | | | | | |

961

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಬಿ.ಡಿ.ಎ. ಬೆಂಗಳೂರು-106

# MEASUREMENT BOOK

| Date<br>1 | Full description, etc, of work<br>2 | Dimensions | | | | Contents<br>7 | Reference to last Measurement<br>8 |
|---|---|---|---|---|---|---|---|
| | | Number<br>3 | Length<br>4 | Breadth<br>5 | Depth<br>6 | | |
| | Escort Engineers Layout 3rd Main road. | | | | | | |
| | Escort Engineers Layout Crs rd. | | | | | | |
| | Escort Engineers Layout 1st A Main rd. | | | | | | |
| | Spire One Apartment. | | | | | | |
| | Escort Engineers Layout 4th main. | | | | | | |
| | — Asphalt | | | | | | |

Binuma/AE

JCL

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಕ ಜ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

| Contents 7 | Reference to last Measurement 8 |
|---|---|
| Apartment | |
| Layout 4th main. | |
| – Asphalt | |

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಜ.ಜ.ಎ.ಎ.ಬಿ. ಬೆಂಗಳೂರು-106

**M. A. R. 57 (Rule 116)**
Measurement Book

No. E

494683

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions Length 4 | Dimensions Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| |   | | | | | – Asphalt | |

AE

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಜ.ಜ.ಎ.ಎ.ಬಿ. ಬೆಂಗಳೂರು-106

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |




ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

BOOK

| ns | adth | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|
| | | | | |

M. A. R. 57 (Rule 116)
Measurement Book

No. E 494684

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | | | | | | | |

Asphalt

ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಜೆ.ಜಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

Adityanagar 7th Cross Road.

ondon.

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಉಪನಗರ ಉಪವಿಭಾಗ.
ಜೆ.ಜಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | Judicial Layout 25th A Cross Rd<br>Judicial Layout 13th main rd<br>Judicial Layout 12th main rd<br>Judicial 11th main rd.<br>Asphalt | | | | | | |

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಜೆ.ಜೆ.ಎ.ಪಿ. ಬೆಂಗಳೂರು-106

| epth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|
| | | |
| — Asphalt | | |

**M. A. R. 57 (Rule 116)**
Measurement Book

No. E 494685

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Dimensions | | | | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | | Number 3 | Length 4 | Breadth 5 | Depth 6 | | |
| | 20th Cross Rd. Judicial layout | | | | | | |
| | 19th cross Rd. Judicial layout | | | | ■ — Asphalt. | | |
| | 18th cross Rd. Judicial layout | | | | | | |

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ,
ಬ.ಜ.ಪ.ಪ.ಕಿ. ಬೆಂಗಳೂರು-106

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| |   | | | | | |   |
| | ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು<br>ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.<br>ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106 | | | | | ■ – Asphalt. | |
| | | | | | | | |

OOK

| Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|
| | | Judicial Layout 20th Main |

**M. A. R. 57 (Rule 116)**
Measurement Book

No. E 494686

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

| Date 1 | Full description, etc, of work 2 | Number 3 | Dimensions: Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | 2nd layout | | | | | | |
| | Gross Amt =Rs EOT | 69220000:00 | | | | | |
| | FSD =Rs | 18000 w | | | | | |
| | CGST = Rs | 586610 w | | | | | |
| | SGST = Rs | 586610 w | | | | | |
| | IT = Rs | 692200 w | | | | | |
| | LC = Rs | 692200 w | | | | | |
| | CBF = Rs | 69220 w | | | | | |
| | Royalty =Rs | 720,000 w | | | | | |
| | T.D. = Rs | 3365340 w | | | | | |
| | Net Amt=Rs | 65854660 w | | | | | |

Audited & Admitted for Rs. 69220000:00

Rs. 61,58,54,660:00 by Cheque

and Rs. 33,65,340:00 by adjusement

Accts Supdt
yelahanka Division
BBMP

Exe. Engineer
yelahanka Division
BBMP